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Weekly Project Status 

Anticipated Construction for the Week of Monday, June 13, 2022 

The purpose for the document is to provide a brief update on the anticipated weekly activities on the 

construction projects occurring in the City. 

Project 21-11 – American Boulevard Utility and Street Extension 

Contractor – Jossart Brothers Inc. 

Overall Project Description – Project is new construction and the extension of American 
Boulevard. The project involves sanitary sewer, water main and storm sewer construction along 
with street excavation and gravel road base installation.   

Weekly Update:   

 American Boulevard – Existing end to the south City Limits – Utility installation should be 
complete.  Road excavation has been delayed due to the wet weather conditions.  Work may 
start this week.

Project 21-16 – Mystic Creek Subdivision Construction 

Contractor – Kruczek Construction, Inc. 

Overall Project Description – Project is new construction of a subdivision on the west side of the 
Ashwaubenon Creek across from Southwest Park.   

Weekly Update:   

 Adrienne Court from Creeksedge Way to the southern cul-de-sac: 

 Beasle Court from N. Stellita Circle to the western cul-de-sac: 

 Creeksedge Way from Town of Lawrence to N. Stellita Circle: Sanitary sewer construction will 
start.

 Meyer Way from French Road to N. Stellita Circle: 

 N. Stellita Cricle from French Road to S. Stellita Circle: 

 S. Stellita Circle from Meyer Way to N. Stellita Cricle: 

Project 22-01 – Sewer and Water Relay and Street Resurfacing 

Contractor – Jossart Brothers Inc. 

Overall Project Description – Project involves water main and services relay, sanitary lateral 
relay and storm sewer relay/construction.  Additional work includes curb and gutter repair, and 
pulverizing/milling and resurfacing the asphaltic concrete pavement. 
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Weekly Update:   

 Sixth Street from Seventh Street to Lande Street – Sewer and water lateral replacement will 
continue. 

 Seventh Street from Meadow View Lane to Westwood Drive – Sewer and water lateral 
replacement will continue.

Project 22-14 – Commerce Drive Utility and Street Extension 

Contractor – Peters Concrete Inc. 

Overall Project Description – Project is new construction and the extension of Commerce Drive.  
The project involves sanitary sewer, water main and storm sewer construction along with street 
excavation and gravel road base installation.   

Weekly Update:   

 Commerce Drive – Existing end to Rockland Road – Installation of sanitary sewer and water main 
are completed. Storm sewer installation should be completed by June 2nd.  No work is 
anticipated this week.  Street grading will start in a few weeks. 

Work by Others 

Brown County – CTH F-18 Scheuring Road - Lawrence Drive to Suburban Drive  

Contractor – Vinton Construction Inc. 

Project involves extensive concrete pavement replacement in the corridor.  Traffic will be 
detoured at various stages onto Fortune Avenue and Matthew Drive.   

 Construction starts on Monday.  Updates will be provided by Brown County at: 
https://www.browncountywi.gov/departments/highway/general-information/construction-
projects/


